



EUROPEAN COMMISSION
Directorate-General XI. B. 2
Rue de la Loi 200
B-1049 Bruxelles
BELGIUM

Lake Turingen Remedial Project – Progress Report no 5

Project No. LIFE98 ENV/S/000477

On February 23 and 26, 2001, the Interim Technical and Financial Reports for the Lake Turingen Remedial Project were submitted to the Commission. It is now time for our normal semiannual submission of a progress report for the project, for the period ending December 31, 2000. However, since project status in all pertinent regards excepting financial is identical with that described in the Interim Reports, we have decided to follow the advice of Life Environment's technical monitors for the project (Trans-Mond Environment Ltd.) and are not producing a progress report in its normal form. Instead, this letter represents Progress Report number 5 in its entirety.

For a discussion of technical progress, we refer to the Interim Technical Report. For financial matters, we refer to the Interim Financial Report and our Request for approval of budget change as described to the Commission on February 27, 2001. A comparison between the ordinary expenditure report per December 2000 and our revised budget proposal is shown in an appendix to this letter. You can see that in December 2000 the project paid its first invoice (2,0 MSEK) for construction and other preparation activities connected to gel capping work. Project finances are in complete accordance with the revised budget.

Yours sincerely,

Inger Eriksson
Managing Director
Municipality of Nykvarn

Ronald Bergman
Project Manager
Lake Turingen Remedial Project

Appendix: Expenditure report with revised budget proposal.

cc: Trans-Mond Environment Ltd.
Korkeavuorenkatu 25 A
SF-001 30 HELSINKI
Finland

Postal address	Visiting address	Telephone	Direct telephone / fax
S-155 80 NYKVARN SWEDEN	Centrumvägen 24	+46-8-552 487 00	+46-8-550 930 60